UNIVERSITY OF AGDER

DAT-220

Meeting References

BY CONFUNDO

MARTIN ENGEN
DANIEL VASSDAL

October 19, 2015

19.10.2015

Discussed a bit where the group is in the current stage of the project; Both group members have created a working prototype of the Sha1 Algorithm, and Daniel has started to implement an interface. For this week the group agreed to mainly focus on the Exam which is the 22.10, making this week's workload less than usual. The goal is to have working interface and Sha1 by the next meeting with Auby on Monday 26.10.

Points to note from Auby

- It is recommended to take assumptions for target hardware/software in the code of the project, while having more extensive research for reasoning and additional potential changes in the report.

- Remember to log hours of work done.